&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 2:07PM

Contract No.:  04-0120F4

Diary #: 336 Const Calendar Day:

Inspector Name: Wilcox, Jason

Date: 06-May-2011 Friday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  03:00 pm Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60

Precipitation

Working Day If no, explain:

Condition Clear

Diary:
General Comments
Clear and mild

It was sent out this morning.

review.
*Diary work

No overtime accrued today.

Dispute

[]

*Finalize the response to RFI 2431 — Mislocated 19mm hole on the CCO 140 Seismic Joint Support Plate.

*Bob Brignano discovered that there is no diameter called for on the top plate of the Channel Assembly in
the Project Plans. | double checked and could not find it either. This was brought up to TY Lin for their
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